STATE OF NORTH CAROLINA
DEPARTMENT OF TRANSPORTATION

PAT MCCRORY 1501 MAIL SERVICE CENTER, RALEIGH, N. C. 27699~ 1501 ANTHONY J. TATA
GOVERNOR SECRETARY

July 1, 2015

TO: Fiscal Research Division
Office of State Budget and Management

FROM: Nick Tennyson 7\
Chief Deputy Secret ry

RE: Capital Report

Session Law 2012-142 Section 26.5 requires agencies to report on the status of the agencies
capital projects. This report is due quarterly to Fiscal Research and Office of State Budget and
Management and every six months to Gov Ops and the Oversight Committee on Capital
Improvements.

Please see attached report for your review. If you have any further questions please contact me at
(919) 707-2819 or njtennyson@ncdot.gov.

PHONE 919-707-2800 FAX 919-733-9150
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1 184210/84290 |7826/9072}04-06249-01 Greenville DMV/SHP No Schematic Design (SD) 76,411 |Receipts No - Project is underfunded.
$2,411,217
2 84210 7826 {07-07163-01 Durham Traffic Services Center - DOH 5 No Complete 2,294,714 |Receipts No Over budget Project has been accepted by SCO. Scheduling a meeting with
$2,014,172 Durham to discuss the sprinkler.
3 84210 7826 |08-07768-01 Sanford Shop Addition Yes - 0-25% Mar-16 318,447 |Receipts Yes On budget - P i was held. Ci ion has started.
- $1,840,346
4 84210 7826 |11-09078-01 Swan Quarter Comfort Center/Operations Center No - 0-25% Dec-16 645,829 |Receipts Yes On budget Construction has started.
and Dormitory - Ferry $4,736,112
5 84210 7826 |11-08079-01 Cherry Branch Comfort Center and Operations - No Construction Drawings (CD) 8pring 2016 499,818 |Receipts Yes On budget Received CD comments. Working to address them and resubmit
Ferry. $1,570,544. for approval for bids.
[ 84210 7826 |12-09354-01 Dobson Equipment Shop ~ DOH 11 No - 76%-100% Jun-15 1,520,895 |Receipts Yes On budget SCO has imposed a requirement for sprinklers that was missed
during the review. Have submitted those drawings for approval.
$1,893,748
8 84210 7826 |13-10060-01A Graham Roadside Environmental Building/Storage - No Construction Drawings (CD) Dec-15 201,160 p Yes On budget Addressing a comment from the City/County requires changes to
DOH 7 $1,840,000 . the design. Working to finalize.
9 84210 7826 |TBA Asheville MultiUse Office - DOH 13 No Schematic Design (SD) 8,235 |Receipts $1,840,000 On budget Working with end-users on the SD/floor pian.
10 84210 7826 |12-09428-01A M&T Regional Laboratory - DOH 6 No 76%-100% Sep-14 145,207 [Receipts No Over budget Original New has been engaged.
All subcontr have been reit Working to plet
$295,572 work and finish.
1" 84210 7826 TBA Statewide Water & Sewer Replacements, Repairs Yes - - 673,250 |Receipts No On budget Mare projects identified than funds available. Working with REU
$2,736,457 to prioritize and fund high prioritv needs.
12 84210 7826 |TBA Lumberton Equipment Shop - DOH 6 No Design Development (DD} 89,315 |Receipts Yes On budget Working on coordination of DDs for submission to SCO.
$2,086,000
13 84210 7826 |TBA il O ly Building - No Schematic Design (SD} 22,119 iReceipts No Over budget Major issue with sewer at this location. Not contemplated in the
DOH 11 $842,000 original budget and scope.
14 84210 7826 |TBA REU Warehouse - DOH 1 No Schematic Design (SD) 13,518 |Receipts Yes On budget Initial programming completed. Working on site location.
$698,000
15 84210 7826 |TBA Multi-Until Facility - Burgaw - DOH 3 No Design Development (DD) 16,872 |Receipts -
$1,020,386
16 84210 7826 |TBA Stanly County Bridge Maintenance No Design Development (DD) 26,507 |Receipts -
Office/WarehousefShop - DOH 10 $810,000
17 84210 7826 |TBA Equipment Shop - Rosman No Schematic Design (SD) 87,332 |Receipts Yes On budget
$1,582,906
18 84210 7826 |14-11278-01A Equipment Shop - Wagram No Construction Drawings (CD) 68,639 |Receipts Yes On budget Ci inati ings for CD p
$1,208,000
19 84210 7826 |13-09860-01A, - jLexington Equipment Shop - Design - DOH 9 No - 0-25% Mar-16 395,913 |Receipts Yes On budget - Construction has started.
01B $2,827,733
20 84210 7826 |12-09859-01A Greenville Equipment Shop - Design - DOH 2 No Bchematic Design (SD) 233,947 |Receipts Yes On budget Addressing the §160-392A issues. DD submittal to SCO.
$7,584,033
21 |N/A N/A 12-09524-01A Guaranteed Energy Savings - Performance Yes Complete Sep-14 2,601,915 |Debt Financed Yes On budget Complete. Still working on final Cx. Project has not been
Contract $0 X
22 84210 7826 |13-10286-01 DMV Life Safety Issues Yes - 76%-100% Jul-15 685,508 |Receipts ¢ Yes On budget Project is nearing completion.
4,829,862
23 84210 7826 {14-10874-01 TP Renovations - DOH 10 Yes - 76%-100% Jun-15 442,791 |Receipts . Yes On budget Project is nearing completion
1,204,000
24 84210 7826 |12-09486-01A Westgate Waterline No - 25-50% Jun-15 149,151 |Receipts Yes On budget Project is nearing completion. Trailers have been set at the
$418,274 proiectsite.
25 84210 7826 |TBA Swan Quarter Equipment Office/Shop - DOH 1 No Receipts Not assigned.
$1,200,000
26 84210 7826 |TBA {redell County Bridge Maintenance Office and No Design Development (DD} 115 [Receipts Issues with the sewer.
Warehouse DOH 12 $964,635
27 84210 7826 |TBA Orange County Storage Shed - DOH 7 No Receipts Awarded to outside designer. In negotiations.
$725,000
28 84210 7826 |TBA Durham County Maintenance REU/IMAP No Receipts Not assigned.
-DOH5 $740,000
29 84210 7826 |TBA Wilson County Maintenance Assembly Office - DOH No Receipts Not assigned.
4 $1,639,000
30 84210 7826 |TBA Chowan County Maintenance Assembly Office - No Receipts Awarded to outside designer. In negotiaticns.
DOH 1 $700,000
31 84210 7826 |TBA Mitchell County Maintenance/Bridge Maintenance No Schematic Design (SD) 996 |Receipts Awarded to outside designer. In negotiations,
Assembly Office - DOH 13 $1,500,000
32 84210 7826 |TBA Graham County Maintenance Complex - Phases | No Receipts Awarded to outside designer. In negotiations.
and Il - DOH 14 $1,150,000
33 84210 7826 [ TBA Dalias Equipment Shop - DOH 12 No Receipts Not assigned.
$96,000
34 84210 7826 [ TBA Local Storage Shed Replacements No Receipts Awarded to outside designer. In negotiations.
$1,580,000
35 84210 7826 |TBA Sampson County Equipment Shop - DOH 4 No Receipts Awarded to outside designer. In negotiations.
$3,100,000
36 84210 7826 |TBA Division 8 Office No 25,696 |Receipts No On budget End-user has changed the assigned occupants and the facility
$2,742,000 may be funded and sized,
37 84210 7826 |TBA Renovation of former Reidsville DMV office for DOH Yes Receipts Awarded to outside designer. In negotiations.
9 $1,383,900
38 84210 7826 |TBA i City i District i Office - No Receipts Awarded to outside designer. In negotiations.
DOH 1 $1,000,000 ;
39 84210 7826 |TBA Renovation of the Merehead City DMV Office Yes Receipts Awarded to outside designer. In negotiations.
$522,000
41 84210 7826 {14-11007-01 Clay County Equipment Shop - DOH 14 No Design Development (DD} 16,336 |Receipts N Yes On budget DDs submitted to SCO.
1,210,000
42 84210 7826 |14-11014-01 McDowell County Bridge Maintenance Assembly - No Schematic Design (SD} 1,448 |Receipts Yes On budget Held programming meetings. Working with end-users on floor
DOH 13 $1,550,000 plan
43 84210 7826 TBA Yancy County Maintenance Office Renovation- Yes - Receipts Designer contract executed. Scheduling initial programming
DOH 13 meeting with end-user.
44 84210 7826 {14-11007-01 Graham County Maintenance Assembly Office No Construction Drawings (CD) 21,548 |Receipts Yes On budget DDs accepted by SCO. Working on CDs.
$843,725
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1 84210 7826 |12-09563-01 Currituck Welcome Center No Complete - 0-25% Sep-16 108,583 |Receipts No Over budget Requirements for Findings of No Adverse Effects will result in a
$1,622,898 change order. P ion Conference was heid.
2 84210 7826 Beaufort County Rest Area Yes 51-75% Apr-15 4,712,330 |Receipts On budget STIP K-3800
$4,932,482 - —
3 84210 7826 113-10370-01 Craven County Yes - 0-25% Nov-14 160,402  Receipts On budget STIP K-5101
$75,000
4 84210 7826 |14-11042-01 Iredell County No Final Drawings/Bid (FD) Apr-16 1,368,008 |Receipts s On budget STIP K-4908
3,000,000 -
5 84210 7826 |14-11043-01 Macon County No - Complete Sep-15 66,801 |Receipts On budget Punchlist work/project finalization.
$268,822
6 84210 7826 Alamance County Rest Area Yes Final Drawings/Bid (FD) Dec-15 150,402 |Receipts
$75,000
7 84210 7826 |13-10297-01A | Gaston County Weigh Station No - 0-25% Dec-15 1,920,517 |Receipts
$1,846,956
8 84210 7826 Camden County Rest Area Yes - 0-25% Dec-15 124,050 iReceipts




